



Lab 2: Jira- Deliverables

SRN: PES1UG24CS909

Name: Prithvi Aithal

Class: 5G

Screenshots:



Search

+ Create

See plans

Ask Rovo

Spaces

Art Commission

Summary

List

Board

Backlog

Calendar

Timeline

Docs

Forms

Development

Search backlog

PA

Filter

AC Sprint 1

25 Aug – 1 Sep

(3 work items)

16

0

0

Start sprint

AC-4

Automatic draft watermarking

Draft Review & Wa...

To Do

5

AC-6

Pay milestone to unlock final file

Milestone Payment...

To Do

8

AC-7

Time-limited download link

Milestone Payment...

To Do

3

+ Create

3 of 3 work items visible | Estimate: 16 of 16

Backlog

(3 work items)

16

0

0

Create sprint

AC-5

Request a draft revision

Draft Review & Wa...

To Do

5

AC-8

View commission status

Commission Tracki...

To Do

8

AC-9

Rate artist after delivery

Commission Tracki...

To Do

3

+ Create

Search

+ Create

See plans

Ask Rovo

Spaces

Art Commission

Summary

List

Board

Backlog

Calendar

Timeline

Docs

Forms

Development

Search board

PA

Filter

Group

Complete sprint

To Do

3

Automatic draft watermarking

Parent

Draft Review & Watermarking

AC-4

5

Pay milestone to unlock final file

Parent

Milestone Payment & Asset Deli...

AC-6

8

Time-limited download link

Parent

Milestone Payment & Asset Deli...

+ Create

In Progress

0

+ Create

Done

0

+ Create

Search

+ CreateSee plansAsk Rovo

Spaces

Art Commission

SummaryListBoardBacklogCalendarTimelineDocsFormsDevelopment

Search boardPAFilterGroupComplete sprint

To Do0
+ Create

In Progress0
+ Create

Done3
Automatic draft watermarking
Parent
Draft Review & Watermarking
AC-45
Pay milestone to unlock final file
Parent
Milestone Payment & Asset Deli...
AC-68
Time-limited download link
Parent
Milestone Payment & Asset Deli...
+ Create

Search

+ CreateSee plansAsk Rovo

Spaces

Art Commission

SummaryListBoardBacklogCalendarTimelineDocsFormsDevelopment

Search backlogPAFilter3 of 3 work items visible | Estimate: 16 of 16

AC Sprint 21 Sep – 8 Sep (3 work items)1600Start sprint

AC-5Request a draft revisionDraft Review & Wa...To Do5

AC-8View commission statusCommission Tracki...To Do8

AC-9Rate artist after deliveryCommission Tracki...To Do3

+ Create

Backlog (0 work items)000Create sprint

Your backlog is empty.

+ Create

Search

+ Create

See plans

Ask Rovo

PA

Spaces

Art Commission

...

SummaryListBoardBacklogCalendarTimelineDocsFormsDevelopment+

Search board

PA

Filter

Group

Complete sprint

To Do3

Request a draft revision

Parent

Draft Review & Watermarking

AC-55

View commission status

Parent

Commission Tracking & Reputation

AC-88

Rate artist after delivery

Parent

Commission Tracking & Reputation

AC-93

+ Create

In Progress0

+ Create

Done0

+ Create

Search

+ Create

See plans

Ask Rovo

PA

Spaces

Art Commission

...

SummaryListBoardBacklogCalendarTimelineDocsFormsDevelopment+

Search board

PA

Filter

Group

Complete sprint

To Do0

+ Create

In Progress0

+ Create

Done3

+ Create

Request a draft revision

Parent

Draft Review & Watermarking

AC-55

View commission status

Parent

Commission Tracking & Reputation

AC-88

Rate artist after delivery

Parent

Commission Tracking & Reputation

AC-93

+ Create

